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Lead Site 

Attn: Karen Melvin, Dennis Carney and RRC 

I. Situation: (As of 1300 hours, Friday, November 14, 1997) 

A. Continuing to monitor PRP compliance with AOC. 

B. Personnel on Site: 1 SATA 

C. Weather: Cold and Cloudy with occasional rain 

II. Actions Taken 

A. FFA re-excavated. Confirmation samples revealed lead 
levels below the 1000 mg/kg RRG. 

B. RBS-15 re-excavated. Confirmation samples revealed 
lead leves above RRG. 

C. Excavation of underroof FFA completed. Confirmation 
samples revealed lead levels above RRG. Area 
re-excavated to twelve inches, and resampled. Several 
confirmation samples revealed lead levels below RRG. 

D. Excavation of FSA/FPA. River bank and building 
stability prohibit further excavation along riverbank. 
Cycle Systems to consult with OSC concerning large 
amounts of paint mixed with slag turnings found in this 
area. 

E. Forty-eight truckloads, approximately 1200 tons of 
treated soil, have been transported to USA Waste, 
Amelia, VA for disposal. 

F. Fourteen post treatment samples collected to verify 
effectiveness of treatment process prior to transport 
to USA Waste. All were negative, below 5 ppm lead. 

III. Future Actions 

A. Continue perimeter and personal air monitoring as 
necessary. 

B. Continue excavation and confirmation sampling of 
FSA/FPA. 

C. Continue treatment of contaminated soils and post 
treatment analysis. 
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D. Transportation of treated materials to USA Waste, for 
disposal. 

E. Continue monitoring compliance with AOC. 

Mikal Shabazz, OSC 
us EPA Region III 
Philadelphia, PA 


